

Fra: Åge Helge Botnen (Age.Helge.Botnen@hydro.com)

Sendt: 04.10.2016 11:00:57

Til: Hordaland Fylkeskommune - Postmottak

Kopi:

Emne: Samanbygd anlegg-Lia- gnr.18 bnr 3

Vedlegg: 010.JPG;012.JPG;014.JPG;016.JPG;Faktura Røldal Bygdetjeneste.pdf;011.JPG

Hei !

Rapportering ang. Sak nr. 71/16.

Steinmur under stova og under løa er utbetra . Sjå vedlagte bilder.

Når det gjeld bordkledning,vinduer og dør på andre sida av huset så er det bestilt og blir levert no i løpet av oktober. Sjå vedlagt bilde av denne sida av huset.

Kostnader hittil :

Røldal Bygdetjeneste	kr. 54.906,25	(sjå vedlagte faktura)
Eigeninnsats 50t a 200	kr. 10.000,00	
Dugnad med gravemaskin	kr. 5.000,00	
Eigen traktor	kr. 5.000,00	
Totalt hittil	kr. 74.906,25	

Reknar med at dei omsøkte tiltaka skal vera utført i løpet av november.

helsing

Åge Helge Botnen

Seimsvegen 21

5760 Røldal

M: +47 90063360

T : +47 52792042

E: age.helge.botnen@hydro.com

NOTICE: This e-mail transmission, and any documents, files or previous e-mail messages attached to it, may contain confidential or privileged information. If you are not the intended recipient, or a person responsible for delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or use of any of the information contained in or attached to this message is STRICTLY PROHIBITED. If you have received this transmission in error, please immediately notify the sender and delete the e-mail and attached documents. Thank you.